COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2013

ESTI MATE SUMVARY

CONTI D C19258 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19258- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0 DAYS TI VE ALLOW 71 WORK DAYS
|-76:1-70 TO FEDERAL BLVD PERCENT TI ME: 2.82 ORI G TI ME ALLOW 71 WORK DAYS
PRQJECT NO I M 0761-218

1-76:1-70 TO FEDERAL BLVD

NAME OF ROAD: 076A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMB, REG ON 6
DENVER
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 05/ 30/ 2013 DATE TI ME STARTED 05/29/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 14/ 2013 DATE WORK BEGAN  05/29/2013
DATE AWARDED 03/ 05/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
Vést ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 05/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 4,897, 586.54 PARTICl PATI NG $ 47,896. 74 $ 47, 896. 74
AWARD PROJECT AM: $ 4,000, 748. 08 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 0.98% TOTAL EARNI NGS 47,896. 74 47,896.74
FUNDS AVAI LABLE: $  4,849,689.80 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 47,896. 74 47,896. 74
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,436.90 -1, 436.90

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 46, 459. 84 46, 459. 84

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 46, 459. 84 46, 459. 84

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 46,450.84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00240

0010 202-00830

0015 202-04002

0020 202-04010

0025 203-00000

0030 203-01500

0035 203-01597

0040 203-01622

0045 207-00205

0050 208-00034

0055 208-00045

C19258
19258-BI D
I M 0761-218
| TEM
DESCRI PTI ON
BI D | TEMB

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Face

*Cl ean Cul vert

*Clean Inlet

Uncl assi fi ed Excavation

Bl adi ng

*Pot hol i ng

Sweepi ng (Wth Pickup Broon

*Topsoi |

*Gravel Bag

*Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

149, 584. 000
SY
0. 83000

1. 000

160. 27000

46. 000
EACH
1, 078. 54000

46. 000

605. 30000

665. 000

20. 23000

15. 000

107. 87000

20. 000

198. 10000

75. 000

147. 06000

555. 000

34. 68000

400. 000
LF
7.59000

5. 000

704. 52000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000
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0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
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0. 000

0. 000
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Page 2

ESTI MATE RUN 06/ 04/ 2013

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0060 208- 00052 *StormDrain Inlet Protection (Type 2) 78. 000 0. 000
LF 0. 000 0. 00
124. 65000 0. 000 0. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
1, 869. 70000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
48. 77000 0. 000 0. 00
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
92. 13000 0. 000 0. 00
0080 208- 00205 *Erosion Control Supervisor 90. 000 0. 000
HOUR 0. 000 0. 00
102. 97000 0. 000 0. 00
0085 210- 04000 Adj ust Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 92000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 1.025 0. 000
ACRE 0. 000 0. 00
1, 192. 27000 0. 000 0. 00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 9, 095. 000 0. 000
SY 0. 000 0. 00
2.17000 0. 000 0. 00
0100 240- 00000 *WIdlife Biologist 264. 000 0. 000
HOUR 6. 500 368. 10
56. 63000 6. 500 368. 10
0105 240-00010 *Renoval of Nests 264. 000 0. 000
HOUR 68. 000 3, 560. 48
52. 36000 68. 000 3, 560. 48
0110 250- 00050 *Moni toring Techni ci an 16. 000 0. 000
HOUR 0. 000 0. 00
58. 77000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0115 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
3, 152. 06000 0. 000 0. 00
0120 250-00110 *Heal th and Safety O ficer 4. 000 0. 000
HOUR 0. 000 0. 00
85. 48000 0. 000 0. 00
0125 304- 06007 Aggregate Base Course (Cl ass 6) 1, 163. 000 0. 000
(924 0. 000 0. 00
29. 64000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 864. 000 0. 000
TON 0. 000 0. 00
102. 23000 0. 000 0.00
0135 403-00800 Ener gency Pot hol e Repair 5. 000 0. 000
TON 0. 000 0. 00
392. 28000 0. 000 0.00
0140 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 20, 566. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0145 411-10255 Enulsified Asphalt (Sl ow Setting) 7, 480. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0150 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
373. 97000 0. 000 0. 00
0155 614-00011 *Sign Panel (dass I) 7.500 0. 000
SF 0. 000 0. 00
34.19000 0. 000 0. 00
0160 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 282. 20000 0. 000 0. 00
0165 614-72875  *Loop Detector Wre 1, 456. 000 0. 000
LF 0. 000 0. 00
2.99000 0. 000 0.00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: I M 0761- 218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0170 625-00001 *Construction Surveying (Hourly) 90. 000 0. 000
HOUR 42.000 4,263. 42
101. 51000 42.000 4,263. 42
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
80, 557. 19000 0. 000 0. 00
0180 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 2,063. 27
8, 253. 06000 0. 250 2,063. 27
0185 627-00007 *Epoxy Pavenent Marking (Special) 220. 000 0. 000
GAL 0. 000 0. 00
186. 99000 0. 000 0. 00
0190 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 646. 000 0. 000
GAL 0. 000 0. 00
34. 73000 0. 000 0. 00
0195 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 10, 777. 000 0. 000
SF 0. 000 0. 00
10. 04000 0. 000 0. 00
0200 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 221. 000 0. 000
111
) SF 0. 000 0. 00
13. 36000 0. 000 0. 00
0205 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 688. 000 0. 000
SF 0. 000 0. 00
9. 62000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 250. 000 0. 000
HOUR 0. 000 0. 00
24. 04000 0. 000 0. 00
0215 630- 00007 *Traffic Control Inspection 27.000 0. 000
DAY 0. 000 0. 00
106. 85000 0. 000 0. 00
0220 630-00012 *Traffic Control Managenent 81. 000 0. 000
DAY 0. 000 0. 00

454. 11000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0225 630- 00015 *Uni formed Traffic Control Coordination 30. 000 0. 000
HOUR 0. 000 0. 00
16. 03000 0. 000 0. 00
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 1. 500 1,041.78
694. 52000 1. 500 1,041.78
0235 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 4.500 264. 47
58. 77000 4. 500 264. 46
0240 630- 80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 6. 000 352. 62
58. 77000 6. 000 352. 62
0245 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
69. 45000 0. 000 0. 00
0250 630- 80344 *Construction Traffic Sign (Special) 192. 000 0. 000
SF 32. 000 615. 36
19. 23000 32. 000 615. 36
0255 630- 80355 *Portabl e Message Sign Panel 5. 000 0. 000
EACH 2.500 8, 681.53
3,472. 61000 2.500 8, 681.53
0260 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 442. 47000 0. 000 0. 00
0265 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 10. 000 587.70
58. 77000 10. 000 587.70
0270 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
10. 68000 0. 000 0. 00
0275 630-80520 *Mobi | e Pavenent Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
213. 70000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19258- BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: I M 0761-218 ESTI MATE NO 0001
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0280 630-85020 *NMobi | e Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
625. 07000 0. 000 0. 00
0285 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
22, 758. 97000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 22, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 325, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70031 F/ A | NTERI M SURFACE REPAI R 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0335 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 900-00014 Added Item (Lunmp Sum/ 0. 000 0. 000
LS 0. 000 0. 00
17, 226. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,499,888.33% 21,798.73 % 21,798.73
CAT NO0201 SAFETY RELATED | TEMS
0355 202-01130 *Renoval of Quardrail Type 3 445. 000 0. 000
LF 0. 000 0. 00
2.44000 0. 000 0. 00
0360 202-01140 *Renoval of Quardrail Type 4 250. 000 0. 000
LF 0. 000 0. 00
29. 60000 0. 000 0. 00
0365 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
162. 68000 0. 000 0. 00
0370 202-05150 *Sandbl ast i ng 3,525. 000 0. 000
SF 0. 000 0. 00
2.70000 0. 000 0. 00
0375 210-01130 *Reset CGuardrail Type 3 2,591. 000 0. 000
LF 0. 000 0. 00
8. 68000 0. 000 0. 00
0380 210-04200 *Adj ust Quardrail 2,128. 000 0. 000
LF 0. 000 0. 00
2.44000 0. 000 0. 00
0385 304- 06007 Aggregate Base Course (Cl ass 6) 18. 000 0. 000
CY 0. 000 0. 00
29. 64000 0. 000 0. 00




CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19258- Bl D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0390 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 211. 000 0. 000
TON 0. 000 0. 00
61. 65000 0. 000 0. 00
0395 411-10255 Enul si fied Asphalt (Sl ow Setting) 441. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0400 601- 40300 *Structural Concrete Coating 399. 000 0. 000
SY 0. 000 0. 00
16. 53000 0. 000 0. 00
0405 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 453. 000 0. 000
LF 0. 000 0. 00
17. 89000 0. 000 0. 00
0410 606-00420 *Quardrail Type 4 (Style CA) 100. 000 0. 000
LF 0. 000 0. 00
200. 93000 0. 000 0. 00
0415 606-00710 *Guardrail Type 7 (Style CA) 434. 000 0. 000
LF 0. 000 0. 00
69. 14000 0. 000 0. 00
0420 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 518. 33000 0. 000 0. 00
0425 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
948. 96000 0. 000 0. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 385. 95000 0. 000 0. 00
0435 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2,169. 05000 0. 000 0. 00
0440 607-53137 Fence Chain Link (Special) (36 Inch) 4, 636. 000 0. 000
LF 0. 000 0. 00
32.53000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: I M 0761- 218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0445 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0. 00
0450 612-00001  *Del i neator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
22.44000 0. 000 0. 00
0455 612-00002  *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
24.58000 0. 000 0. 00
0460 612-00003  *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
26. 18000 0. 000 0. 00
0465 612-00021 *Del ineator (Type I) (Barrier) 322. 000 0. 000
EACH 0. 000 0. 00
10. 15000 0. 000 0. 00
0470 612-00050  *Reflector (Type-3) 44. 000 0. 000
EACH 0. 000 0. 00
10. 30000 0. 000 0. 00
0475 614-80391  *Runmble Strip (Ginding) (Asphalt) 18, 180. 000 0. 000
LF 0. 000 0. 00
0. 56000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 380, 135.38 $ 0.00% 0. 00

CAT NOO300 STRUCTURE E-16-JX

0480 202-00240  *Renpval of Asphalt Mat (Pl aning) 2,139. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0485 202- 00504 *Renmoval of Expansion Device 129. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0490 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 235. 000 0. 000
TON 0. 000 0. 00

83. 34000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE E-16-JX
0495 411-10255  Enulsified Asphalt (Sl ow Setting) 107. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0500 518-01004 *Bri dge Expansion Device (0-4 Inch) 129. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0505 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0510 601-03041 *Concrete Class D (Bridge) (Special) 10. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0515 602- 00020 *Rei nforcing Steel (Epoxy Coated) 555. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 86,727.87 % 0.00% 0. 00
CAT NOO301 STRUCTURE E- 16-JV
0520 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 545. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0525 202- 00504 *Removal of Expansion Device 80. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0530 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 170. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0535 411-10255 Enul si fied Asphalt (Sl ow Setting) 77.000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
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PON: 19258- Bl D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE E-16-JV
0545 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0550 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0555 602- 00020 *Rei nforcing Steel (Epoxy Coated) 338. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 55,824.97 $ 0.00% 0. 00
CAT NOO0302 STRUCTURE E-16-JW
0560 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 053. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0565 202- 00504 *Removal of Expansion Device 73. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0570 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 116. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0575 411-10255 Enul sified Asphalt (Sl ow Setting) 53. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0580 518-01004 *Bri dge Expansion Device (0-4 Inch) 73. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0585 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0590 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 STRUCTURE E-16-JW
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 309. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 48,072.71 $ 0.00% 0. 00
CAT NOO303 STRUCTURE E-16-JT
0600 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 047. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0605 202- 00504 *Removal of Expansion Device 77.000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0610 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 115. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0615 411-10255 Enul sified Asphalt (S| ow Setting) 52. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0620 518-01004 *Bri dge Expansion Device (0-4 Inch) 77.000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0625 518-03100 *Rapid Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0630 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0635 602- 00020 *Rei nforcing Steel (Epoxy Coated) 321. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 48,207.81 $ 0.00% 0. 00
CAT NOO304 STRUCTURE E-16-JU
0640 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 226. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STRUCTURE E-16-JU
0645 202- 00504 *Removal of Expansion Device 92. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0650 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 135. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0655 411-10255 Enul si fied Asphalt (Sl ow Setting) 61. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0660 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0665 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0675 602-00020 *Rei nforcing Steel (Epoxy Coated) 386. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 57,366.10 % 0.00% 0. 00
CAT NOO305 STRUCTURE E-16-1P
0680 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 030. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0685 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0690 411-10255 Enul si fied Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 10, 405.44 $ 0.00% 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19258- Bl D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 STRUCTURE E-16-1Q
0695 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 030. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0700 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0705 411-10255 Enul si fied Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 10, 405.44 $ 0.00% 0. 00
CAT NOO307 STRUCTURE E-16-1U
0710 202-00240  *Renoval of Asphalt Mat (Pl aning) 2, 005. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0715 202- 00504 *Removal of Expansion Device 79. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0720 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 221. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0725 411-10255  Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0730 518-01004 *Bri dge Expansion Device (0-4 Inch) 79. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0735 518-03100 *Rapi d Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0740 601-03041 *Concrete Class D (Bridge) (Special) 11. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO307 STRUCTURE E-16-1U
0745 602- 00020 *Rei nforcing Steel (Epoxy Coated) 335. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 67,935.55 % 0.00% 0. 00
CAT NOO308 STRUCTURE E-16-1T
0750 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 225. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0755 202- 00504 *Removal of Expansion Device 93. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0760 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 245. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0765 411-10255  Enulsified Asphalt (Sl ow Setting) 111. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0770 518-01004 *Bri dge Expansion Device (0-4 Inch) 93. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0775 518-03100 *Rapid Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0780 601-03041 *Concrete Class D (Bridge) (Special) 13. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0785 602-00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 78,431.31 % 0.00% 0. 00
CAT NOO309 STRUCTURE E-16-1N
0790 202-00240 Renoval of Asphalt Mat (Pl aning) 893. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: I M 0761- 218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO309 STRUCTURE E-16-IN

0795 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0800 411-10255 Emul sified Asphalt (Sl ow Setting) 45. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 9,023.71 % 0.00$ 0.00

CAT NOO0310 STRUCTURE E-16-10

0805 202- 00240 Renoval of Asphalt Mat (Pl aning) 893. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0810 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0815 411- 10255 Emul sified Asphalt (Sl ow Setting) 45. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0310 CURRENT AMI  $ 9,023.71 % 0.00$ 0.00

CAT NOO311 STRUCTURE E-16-1S

0820 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 794. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 197. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0830 411-10255 Emul sified Asphalt (Sl ow Setting) 89. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0311 CURRENT AMI  $ 18,134.84 $ 0.00$ 0.00

CAT NOO312 STRUCTURE E-16-1R

0835 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 693. 000 0. 000
5% 0. 000 0. 00
0. 83000 0. 000 0.00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: I M 0761- 218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO312 STRUCTURE E-16-1R

0840 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 186. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0845 411- 10255 Emul sified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0312 CURRENT AMI  $ 17,124.03 $ 0.00$ 0.00

CAT NOO313 STRUCTURE E- 16- KL

0850 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 630. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0855 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0860 411-10255 Emul sified Asphalt (Sl ow Setting) 32. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0313 CURRENT AMI  $ 6,355.28 % 0.00$ 0.00

CAT NOO314 STRUCTURE E- 16- KM

0865 202- 00240 Renoval of Asphalt Mat (Pl aning) 627. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0870 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0875 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0314 CURRENT AMI  $ 6,350.23 % 0.00$ 0.00

CAT NOO315 STRUCTURE E-16-LB

0880 202-00240  Renoval of Asphalt Mat (Pl aning) 690. 000 0. 000
5% 0. 000 0. 00
0. 83000 0. 000 0.00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO315 STRUCTURE E-16-LB
0885 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0890 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
CAT 0315 CURRENT AMI  $ 6,996.14 $ 0.00$ 0. 00
CAT NOO316 STRUCTURE E-16-LC
0895 202-00240  Renoval of Asphalt Mat (Pl aning) 690. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0900 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0905 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 6,996.14 $ 0.00$ 0. 00
CAT NOO317 STRUCTURE E-16-LT
0910 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 858. 000 0. 000
SY 0. 000 0.00
0. 83000 0. 000 0.00
0915 202-00504  *Renpval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0920 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 204. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0925 411-10255 Emul sified Asphalt (Sl ow Setting) 93. 000 0. 000
GAL 0. 000 0.00
2.56000 0. 000 0.00
0930 518-01004  *Bridge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0317 STRUCTURE E-16-LT
0935 601-03041 *Concrete Class D (Bridge) (Special) 18. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0940 602- 00020 *Rei nforcing Steel (Epoxy Coated) 583. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0317 CURRENT AMI $ 97,562.88 $ 0.00% 0. 00
CAT NOO0318 STRUCTURE E- 16- LU
0945 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 563. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0950 202- 00504 *Removal of Expansion Device 196. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0955 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 282. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0960 411-10255  Enulsified Asphalt (Sl ow Setting) 128. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0965 518-01004 *Bri dge Expansion Device (0-4 Inch) 196. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0970 601-03041 *Concrete Class D (Bridge) (Special) 25. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0975 602-00020 *Rei nforcing Steel (Epoxy Coated) 842. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0318 CURRENT AMI  $ 137,677.35 % 0.00% 0. 00
CAT NOO319 STRUCTURE E- 16- KB
0980 202-00240 *Renoval of Asphalt Mat (Pl aning) 707. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PON: 19258- Bl D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO319 STRUCTURE E- 16- KB
0985 202- 00504 *Removal of Expansion Device 89. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0990 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 78. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0995 411-10255 Enul si fied Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
1000 518-01004 *Bri dge Expansion Device (0-4 Inch) 89. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
1005 601-03041 *Concrete Cass D (Bridge) (Special) 7.000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
1010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 377. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0319 CURRENT AMI $ 52,019.05 $ 0.00% 0. 00
CAT NO0320 STRUCTURE E-16-JY
1015 202-00240  *Renpval of Asphalt Mat (Pl aning) 997. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
1020 202- 00504 *Renoval of Expansion Device 67. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
1025 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 110. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
1030 411-10255 Enul si fied Asphalt (Sl ow Setting) 50. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0320 STRUCTURE E-16-JY
1035 518-01004 *Bri dge Expansion Device (0-4 Inch) 67. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
1040 518-03100 *Rapid Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
1045 601-03041 *Concrete Cass D (Bridge) (Special) 7.000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
1050 602- 00020 *Rei nforcing Steel (Epoxy Coated) 285. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0320 CURRENT AMI $ 46, 485.61 $ 0.00% 0. 00
CAT NO0321 STRUCTURE E-16-JZ
1055 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 683. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
1060 202- 00504 *Removal of Expansion Device 136. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
1065 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 405. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
1070 411-10255 Enul si fied Asphalt (S| ow Setting) 184. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
1075 518-01004 *Bri dge Expansion Device (0-4 Inch) 136. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
1080 601- 03041 *Concrete Class D (Bridge) (Special) 17. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 23
PCN: 19258-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: IM0761-218 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0321 STRUCTURE E-16-JZ
1085 602- 00020 *Rei nforcing Steel (Epoxy Coated) 586. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0321 CURRENT AMI $ 114,338.65 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 10, 017. 15
10, 017. 15000 1. 000 10, 017. 15
1095 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 11, 806. 88
11, 806. 88000 1. 000 11, 806. 88
1100 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4,273.98
4,273. 98000 1. 000 4,273.98
CAT 0400 CURRENT AMI $ 26,098.01 % 26,098.01 % 26, 098. 01

PRQJIECT TOTAL CURRENT AMI $ 4,897,586.54 $

47,896.74 $ 47,896. 74



